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CCF Fluid Management SystemCCF Fluid Management System
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CCF Board ComputerCCF Board Computer
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CCF Test Unit, Compensation Tube,CCF Test Unit, Compensation Tube,
and Phase Separatorand Phase Separator
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CCF  Pre-Operations ScenarioCCF  Pre-Operations Scenario
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CCF Pre-Operations ScenarioCCF Pre-Operations Scenario
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CCF Capillary Channel FlowCCF Capillary Channel Flow
Test Unit GeometriesTest Unit Geometries
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CCFCCF

Accomplishments
• PS Allen Wilkinson supported the Midterm Engineering Review

(MTR) in November 2006.
• Forwarded SAMS AIDD to CCF team to identify interface

requirements.
• Distributed MSG3052 document to international team as per

telecon discussions with MSG Program Manager Linda Jeter.
• Identified MSG CCF PIM for team, Chris Butler.
• LOA has entered the signature cycle, currently at DLR in

Germany.
• Telecon with team on 01/22/07 to discuss safety review process

and planned PDR.
Planned Work
• Schedule Phase 0/I Safety Review, call into Bill Schoeren.
• Complete SRD due from CCF in January 2007.
• Support Delta PDR to include CCF ESS in February 2007


